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1. GENERAL INFORMATION 

Name of the Project  Environmental Peace Initiative for Colombia - 

FAAN  

Dates (start/finish) Agreement  30/07/2013 to 31/07/2020 

Dates (start/finish)  01/10/2014 to 30/09/15 

Prime Partner FAAN - Fondo Acción 

Name of Program Manager  

E-mail  

Phone number  

Name of USAID AOR  

Name of alternate AOR   

Mechanism Number (No. of Agreement) AID 530-A-13-00005 

  

2. OVERALL PROGRAM DESCRIPTION  

This project seeks to address deforestation and forest degradation agents and drivers in two 

distinct geographies, Caquetá and the Pacific region. In Caqueta, the project intends to 

contribute to the consolidation of bio-cultural corridors in the Andean-Amazonian Piedmont 

(Belen de los Andaquies and San Jose del Fragua) and to establish reduced deforestation belts 

in the municipalities of Solano and Cartagena de Chaira (CdCH), gateways to the Amazonian 

lowlands. To do so, the project seeks to implement community-based, sustainable income 

generation strategies, improve the livelihoods and wellbeing of rural communities and 

support communal and public governance arrangements, which altogether effectively reduce 

deforestation rates of Amazon forests in a strategic, biodiverse and highly threatened area in 

the department of Caquetá. It additionally aims at carrying out readiness activities to prepare 

local communities and grassroots organizations for potential performance-based incentives 

and payment mechanisms. In the Pacific, the project intends to complete milestones 

associated to verification of eight REDD+ projects. The project will support communal 

governance arrangements, strengthen and empower leaders and teams in 19 local Afro 

Colombian and indigenous organizations and complete specific landmarks that lead to 

verification of REDD+ projects in the BioREDD+ Pacifico portfolio to effectively reduce 

deforestation and degradation rates of tropical rainforests in key areas along Pacific region. 

The project as a whole will work with peasants and indigenous communities (Inga and 

Misak) in the department of Caqueta, and 18 Afro Colombian community councils and one 
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indigenous reserve (Cabildo Mayor Mutatá – embera communities) in the Pacific region. The 

project will focus on three key strategies: 1) Promote alternative, profitable, environmentally-

sound, low-carbon economic options, food sovereignty and sustainable livelihoods for rural 

and forest-dwelling communities, 2) Strengthen and empower local civil society and 

local/regional governments and, 3) Create enabling conditions for performance-based 

incentive and payment mechanisms. 

 

3. STRATEGY OVERVIEW 

3.1. Component 1 (C1). Selected Landscapes Managed Sustainably 

Caqueta Chapter 

CL finished two landscape transformation plans (CL-1-008) at municipal level for the 

municipalities of San Jose del Fragua and Belen de los Andaquies (Annex D.1). Such plans 

are the result of 17 village landscape transformation agreements prepared and signed for 

each village community council. In line with this, CL continued local planning exercises 

(CL-1-012), completing during FY2015 17 village/reserve characterizations, 250 property-

level plans, and 3 indigenous reserves management plans (Yurayaco, Las Brisas and San 

Miguel reserves) in the Fragua-Churumbelos corridor (For details see Annex D.2, Annex 

D.3, Annex D.4). During FY2015, 270 families were part of property level and indigenous 

reserves planning, whereas 7307 hectares were provided with improved natural resource 

management, totalizing as a whole 8125,2 hectares (For details see Annex D.2). Property 

planning exercises were not carried out in La Gallineta village (San Jose) because of local 

conflicting expectations that arose due to an EU funded project offering labor payment 

schemes. CL decided to halt activities in this village until understanding is reached. In the 

meantime, however, CL progressed on exploring alternative intervention opportunities in La 

Quisalla village (Belen de los Andaquies). Thus, if La Gallineta situation is not sorted out 

during Q1FY2016, CL will redirect its efforts to La Quisalla, where communities are willing 

to join the program.   

Based on planning exercises, 203 family projects in 13 villages and 3 indigenous reserves 

were designed and initiated (CL-1-012) in a participatory way (For details see annex D.2). 

Projects proposed evolved around water protection, agroforestry, food sovereignty, 

sustainable cattle ranching and plot fencing, among others. Within the framework of such 

projects,  3261m of productive trails were implemented, 60m of live fences were established, 

13895m of water streams and 975 of water springs were protected, 7 water intake systems 

were isolated, 41,5ha of agroforestry systems based on cocoa were improved, 3 native plants 

nurseries were settled, 19 food family gardens were strengthened and 0.5ha of fruit trees were 
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planted. For detail Annex D.2.   As part of activity Cl-1-012, local commercialization model 

for Cacay was initiated, selling community collected production (51,5kilos) during the 

Q2FY2015 to Kahai S.A.S. Cacay inventory have been progressively updated throughout the 

year (reaching 81 cacay tree individuals) to widen local supply capacity during collection 

months (January – March). For details refer to Annex D.5. Buying agreement with Kahai 

S.A.S was kept (Annex D.6). Regarding Belen de los Andaquies Campesino Local Market, 

CL enhanced 19 vegetable gardens to produce tomato, spinach, coriander and green peas. 

Registration of product´s trading statistics are included in Annex D.7.   

As for Solano, on the ground work was initiated. As part of this, three campesino areas 

(nucleos campesinos) were prioritized as CL´s intervention sites: Hericha, Las Mercedes and 

Mononguete (see annex D.8) (CL-1-020). Within such location (known locally as Entrerios), 

and using Sevilla and Niñeras water catchments as natural connectivity routes, 16 villages 

were further selected (see annex D.8) for developing LERD implementations. On those 

villages selected, territorial reconnaissance and empowerment transects were carried out. 

Such transects, completed during three long field trips, were used to develop a detailed 

baseline of small farmers (CL-1-011), which managed to cover 169 farms (see annex D.9). 

Together with local community councils, criteria to select CL´s on-site beneficiaries was 

defined. Built on such criteria, a preliminary selection of beneficiaries was made (see annex 

D.10). Although LERD intervention were expected to start in Solano during FY2015, CL 

was unable to bring them forward due to local social constraints that slowed down project´s 

progress on the field (CL-1-021). Main constraints related to lack of trust from local 

communities and a widespread hesitation to allow Fondo Accion presence on far-flung rural 

areas in Solano. Such circumstance was largely triggered by the influence and territorial 

control of illegal armed groups over the area. Nevertheless, during territorial transects a 

preliminary list of LERD related projects was raised together with local inhabitant. Main 

interventions identified are agroforestry schemes, productive trails, silvopastoral schemes, 

food sovereignty strategies (family food gardens), dendroenergy forests, water protection, 

dairy product technologies and panela cane processing, among others.  

During FY2015 the ecosystem analysis (CL-1-003) was concluded for both the departmental 

and landscape (Fragua-churumbelos corridor) components.  Main outcomes are related to the 

definition of conservation and natural resources portfolios and prioritized connectivity macro 

corridors (see annex D.11). The EA will be used during FY2016 to steer conservation and 

rural development policy dialogues in Caqueta and to fine-tune ongoing on-site technical 

interventions in San Jose del Fragua, Belen de los Andaquies and Solano municipalities.   

CL also developed a participatory monitoring process in the piedmont to empower local 

indigenous groups and small farmers to permanently assess whether landscape 

transformation strategies are being effective or not (CL-1-024). Main results are the 
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conformation of two monitoring groups working in three prioritized monitoring spots (La 

Danta and Las Lajas in Belen de los Andaquies and Yachaicuri School in San José del 

Fragua), the completion of six monitoring field trips and trainings and the systematization of 

the first batch of results (for details see annex D.12). Monitoring activities are carried out 

around three prioritized elements: amphibian, birds, and water macroinvertebrates. 

Regarding activity CL-1-014, CL developed a community-based research strategy (For 

details see annex D.13), which during FY2015 was brought to ground via the initiation of a 

local research on fisheries.  

Main challenges encountered during FY2015  are related to social constraints and unrests in 

Solano, which showed to be determinant in slowing down CL´s progress. Main constraints 

were lack of trust from local communities and a widespread hesitation to allow Fondo Accion 

full presence on the field. Such circumstance was largely triggered by the influence and 

territorial control of illegal armed groups over the area. To deal with it, the program patiently 

crafted local key relationships that finally allowed the project´s presence in far-flung areas 

where implementation was intended to occur. Gobernación del Caqueta instability also 

hindered expected progress. In the absence of key contacts within Gobernación (Planning 

Secretariat, GIS coordinator and Governor), CL directed all coordinating efforts to the 

Agriculture Secretariat. 

 

3.2. Component 2 (C2). Key Elements of Natural Resources Governance  

Caquetá Chapter 

Due to Caqueta government instability and lack of personnel in charge, CL was unable to 

deploy lasting efforts to support SIG Caqueta (CL-2-010). The only specific activities held 

were the production of a SIG Caqueta guiding video and the coordination of a training 

workshop for public servants, both carried out during Q1FY2015. Nonetheless, provided lack 

of support from Caqueta regional government, CL declined to keep on aiming strengthening 

effort to it. Activity CL-2-010 was shut down in FY2016 workplan due to its demonstrated 

inadequacy. Governmental instability also hindered progress on activity CL-2-015, and 

consequently it was shut down in FY2016workplan. 

During FY2015, CL continued its capacity building strategy (CL-1-018 & CL-1-019). In 

total, 1542 people were trained, out of which 1291 were community members and 251 staff 

members. Main topics relate to planning exercises, technical on-site implementations, cattle 

ranching good practices, gender and conservation, food sovereignty, cocoa plantations 

maintenance, vegetable production and strategic organizational planning, among others. For 

details regarding Capacity Building themes and statistics please refer to annex D.14.  
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Additionally, and also as part of activities CL-1-018 and CL-1-019, CL kicked off 

organizational strengthening actions. To do so, it focused its efforts in five organization, 

namely: Tierra Viva Foundation, Escuela Audiovisual de Belen de los Andaquies, CODIC, 

Tandachiridiu Inganokuna Association and Belen de los Andaquies Campesino markets. In 

all cases, an entry assessment was conducted to define and prioritize strengthening needs (see 

annex D.15). Strengthening actions deployed relate to the provision of key operation 

equipment, strategic planning exercises, monitoring training sessions and other tailor- made 

trainings. In FY2015 two organizations achieved their strengthening targets: Tierra Viva and 

Escuela Audiovisual de Belen de los Andaquies. For details see annex D.16.  Additionally, 

during Q4FY2015 CL held the course Climate Change: conceptual frameworks and 

territorial approaches aimed at sharing national, regional and local knowledge about climate 

change phenomena and stimulating civil society actions to mitigate and adapt to CC. The 

course accounted for 1472 hours – person of training     

Within the framework of CL´s policy work, the project progressed importantly on three 

products, as follows: a) Together with CODIC, a departmental guiding policy document on 

food sovereignty for indigenous communities was finished and is currently pending of final 

approval from indigenous authorities (consulta previa) (CL-2-025) b) Coordinating efforts 

(CL-2-013) exerted by CL to reestablish co-management dialogues and strategies for Alto 

Fragua Indi Wasi National Park between National Natural Parks Unit and Tandachiridu 

Inganokuna Indigenous Association succeeded. As a result, a common work plan was agreed 

between parties in conflicts (see annex D.17) and the first general technical co-management 

official committee was convoked after nine year (see annex D.18), c) CL together with FPN 

and EII produced a preliminary policy paper (CL-2-022) on Sustainable Cattle Ranching in 

Caquetá built on the aftermath of the workshop Cattle Ranching, Sustainability and 

Deforestation Reduction: Models and Perspective held in April/2015. (See Annex D.19). 

Such paper is intended to be used in policy advocacy during FY2016. Additionally, although 

not yet attaining concrete results (CL-2-016), CL progressed on bringing forward actions to 

incorporate a Gender and Conservation perspective into local policies. To do so, it sustained 

diverse meetings with key stakeholders as Corpomanigua, Water and Life Protection Council 

from Belen de los Andaquies and San Jose del Fragua Municipality. to define specific 

strategies, ome of which relate to the development of a short course on gender and 

conservation that enables a policy guiding document on the issue,  the strengthening of  

municipal environmental agendas and the potential joint work with Gobernación to construct 

a departmental policy on gender.  

Regarding activity CL-2-023, CL prioritized work on Belen de los Andaquies and San Jose 

del Fragua. In these municipalities an assessment was performed to determine EOT´s 

strengthening needs (See annex D.20). Based on the results, actions prioritized were: capacity 
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building to public servants on GIS, updating of property-level cartography and improvement 

of municipal mapping. Provided change in municipal governments, CL slowed down 

strengthening efforts to fully implement them once new elected authorities are in charge from 

January 2016 onwards. 

Main challenges encountered dealt with lack of governance from Gobernación del Caqueta 

and the municipalities of Belen de los Andaquies and Solano. As mentioned before, in the 

case of Gobernación, CL strengthened its common agenda with the Agriculture Secretariat 

that showed to have more continuation. In the case of Solano and Belen de los Andaquies, 

CL re-aimed its coordinating efforts to the UMATA and the Government Secretariat.   

 

3.3. Component 3 (C3). PES and other Economic Incentive Programs  

CL did not develop activities related with EPIC’s component 3 during FY2015. 

 

3.4. Cross-cutting Themes  

3.4.1. Increase Gender Awareness and Gender-related Program Outcomes 

During FY2015, CL continued carrying out the program´s Gender Plan. As part of this effort, 

CL stimulated women participation in Capacity Building sessions, which reached 30% of 

total attendees. Likewise, CL staff was trained on Gender and Conservation capacities via 

USAID short course “Fundamentos teórico-prácticos para la incorporación del enfoque de 

género en los proyectos de conservación de la diversidad biológica y cultural de la Amazonia 

Colombiana”. Such training was useful to guide gender related issues, particularly for Fragua 

– Churumbelos team, and to trigger the need to develop a gender oriented farmer´s baseline 

to steer technical implementations and gather key information for gender rural policies in 

Belen and San Jose.  In the same line of action, technical implementations during FY2015 

were designed taking into account the female role within families. Therefore, several of the 

family projects dealt with food gardens, plant nurseries and minor animal species. Regarding 

gender policy advocacy, CL undertook the following actions: a) Joining the transitional group 

for Caqueta Gender Rights led by Gobernación de Caquetá. B) Generating contact with 

CIDEA San Jose and Belen Water and Culture Protection Council to identify opportunities 

for influencing local environmental agendas with gender perspectives, and c) Participating 

in a Gender oriented workshop with candidates running for Caqueta´s government. During 

FY2015, all baselines developed and monitor and evaluation exercises were performed using 

a disaggregated approach (women/men). Challenges ahead relate to effectively taking 

advantage of disaggregated data when designing property level technical implementations 
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and carrying out the small grant strategy. A crucial challenge is to step forward from the 

gender debate developed during FY2015 to a concrete product that enables the inclusion of 

gender and conservation perspective into municipal policies. 

 

3.4.2. Climate Change 

CL´s approach to mitigate and adapt to CC relies on the fact of reconnecting patches of forest 

via bio-cultural corridors and conservation belts. Thru step by step actions intended to restore 

forest connections and simultaneously improve agricultural systems, CL is reducing Caqueta 

vulnerability to climatic conditions and ensuring its food sovereignty. FY2015 was very 

positive in reaching out bio-cultural corridor establishment. During the reported year, 203 

family projects were designed and initiated. Therefore,  3157m of productive trails were 

implemented, 60m of live fences were established, 13895m of water streams and 975 of water 

springs were protected, 7 water intake systems were isolated, 41,5ha of agroforestry systems 

based on cocoa were improved, 3 native plants nurseries were settled, 19 food family gardens 

were strengthened and 0.5ha of fruit trees were planted. All these specific actions contribute 

to reduce the risks associated to extreme weather conditions as heavy rain and landslides, 

increase local population resilience to food shortages, minimize carbon emissions from 

agricultural systems while enlarging carbon stocks, and enable species circulation throughout 

the areas, among others.  Additionally, during Q4FY2015 CL held the course Climate 

Change: conceptual frameworks and territorial approaches aimed at sharing national, 

regional and local knowledge about climate change phenomena and stimulating civil society 

actions to mitigate and adapt to CC. The course accounted for 1472 hours – person of training.     

 

3.5. Networking and Synergy 

CL established a cooperative agreement with Universidad de la Amazonia to support 

childhood activities in Solano as a complement to CL actions and also to foster environmental 

cooperation. During FY2015, CL joined an inter-cooperation round table with GIZ, FPN, 

ONUREDD and Vision Amazonia 2020 to bring to ground specific coordinating activities 

related with technical on-site implementation, policy advocacy and capacity building 

strategies, among others. Joint work with EII and FPN regarding Sustainable Cattle Ranching 

continued, producing by the end of FY2016 a preliminary policy paper on the matter. 

Thorough coordination efforts were kept with C&G program to synchronize activities 

particularly in Fragua-Churumbelos corridor. Such efforts dealt with property-level plans and 

EA information exchange. CL also contributed to disseminate and support NTP small grants 

program in Solano, activity that led to two local organization being selected for granting. 
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During FY2015, CL and FA also joined a pull of stakeholder led by MADS to formulate a 

national project proposal for GEF6 Amazonia-Colombia, application that was recently 

granted.  

3.6. Impact of Leveraged Resources 

During FY2015, CL managed to leverage the following resources: 

 Coordinated joint efforts with Fondo Accion Childhood Strategy in Solano shaped a 

scholarship initiative in Early Infants Care and a Grant Program for High Impact 

Projects in Education. Both initiative accounted for COP$307,000,000.00 

 In order to develop a public policy on food sovereignty for indigenous people and 

strengthen CODIC as grassroot organization, CL agreed common activities with 

Gobernanción del Caquetá. These activities were backed up by Gobernación with 

financial resources accounting for $COP722,363,980.These resources were certified 

by an official signed letter and are distributed as follows: a) COP$500,000,000 / initial 

committed cost share from Gobernacion, b) COP$222,363,980 / additional leveraged 

resources (For details see Annex D.21).  

 CL managed to agree leverage resources from local communities as beneficiaries 

match to project activities. Local communities leveraged resources totalize 

COP$529,579,125.00. 

 

3.7. M&E 

During FY2015 progress was achieved in various indicators as it is detailed in Annex B, 

uploaded in MONITOR and briefly explained in this section: 

a. Indicator DO4-005a (F4.8.2-28): CL reached FY2015 target as expected. One 

plan/agreement was achieved between Tandachiridu Inganokuna Association and 

National Natural Park Unit. 

b. Indicator DO4-020 (F4.8.2-6): CL surpassed FY2015 target of 1200 hour/person of 

training in Climate Change. In total 1472 hours/person were achieved. 

c. Indicator DO4-017 (F 4.8.1-27): CL surpassed FY2015 target of 435 persons trained. 

In total 1291 person were trained in Natural Resources Management and/or 

biodiversity conservation.  

d. Indicator DO4-001 (F4.8.1.26) : CL surpassed FY2015 target of 2000ha. In total 

7307,1 ha were incorporated under improved natural resource management. 

e. Indicator FON-006: Cl elaborated/updated 250 property level management plans out 

of 280 set as FY2015 target.  



   

  

Environment Peace Initiative for 

Colombia (EPIC) 

f. Indicator FON-003: FY2015 target was accomplished as expected. Two landscape 

transformations plans were produced, one in Belen de los Andaquies and one in San 

Jose del Fragua. 

g. Indicator FON-002: FY2015 target was accomplished as expected. Two Ecosystem 

Analysis were produced, one for Fragua –Churumbelos landscape and one for the 

Department of Caquetá. 

h. Indicator FON-011: CL surpassed FY2015 target (50people). In total, 251 leaders, 

staff members, public servants were trained in Natural Resource Management. 

i. Indicator FON-010: FY2015 was accomplished as expected. Two organization were 

strengthened with key capacities incremented. 

j. Indicator FON-008: CL surpassed FY2015 target (1). In total 9 dialogue activities 

were held. 

k. Indicator FON-009: CL surpassed FY2015 target (88people). In total 240 persons 

joined dialogue activities. 

l. Indicator FON-001: CL did not accomplished FY2015 target. FY2016 target was 

modified accordingly. 

4. ANNEXES 

Annex A – List of Acronyms 

Annex B – M&E 

Annex C – Activity Description 

Annex D.1 – Landscape Transformation Plans. 

Annex D.2 – Landscape Transformation Statistics. 

Annex D.3 – Property Level Plans. 

Annex D.4 – Indigenous Reserves Management Plans. 

Annex D.5 – Cacay inventory and selling data. 

Annex D.6 – Kahai S.A.S Trade Agreement. 

Annex D.7 – Local Campesino Market. 

Annex D.8 – Prioritized Campesino Locations/Solano. 

Annex D.9 – Solano´s Small Framers Baseline. 

Annex D.10 – Preliminary selection of beneficiaries. 

Annex D.11 – Ecosystem Analysis. 

Annex D.12 – Monitoring preliminary results. 

Annex D.13 – Community-based Research Strategy. 

Annex D.14 – Capacity Building Statistics. 

Annex D.15 – Entry assessment results. 

Annex D.16 – Second assessment results. 

Annex D.17 – Tanda – PNN WorkPlan. 
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Annex D.18 - General Technical co-management committee invitation letter. 

Annex D.19 – Sustainable Cattle Ranching policy paper.  

Annex D.20 - EOT Strengthening entry assessment. 


